

Project Planning Phase - Backlog & Tracker

Date	22 September 2026
Project Name	Online Complaint Registration and Management System

1. Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my name, email, and password.	2	High	Full Stack Dev
Sprint-1	Login	USN-2	As a user, I can log in and receive a JWT token so my session stays authenticated.	1	High	Backend Dev
Sprint-1	Login	USN-3	As an administrator, I can register/log in with elevated admin privileges.	2	High	Backend Dev
Sprint-1	Access Control	USN-4	As a user, I am redirected away from protected pages unless I hold a valid token and matching role.	1	Medium	Frontend Dev

Sprint-1	Dashboard	USN-5	As a user, I can view a dashboard listing all complaints I have submitted along with their status.	2	High	Frontend Dev
Sprint-2	Complaint Submission	USN-6	As a user, I can submit a new complaint with a title, description, category, and attachments.	3	High	Full Stack Dev
Sprint-2	Complaint Tracking	USN-7	As a user, I can open a complaint to view its full details and progress timeline.	2	High	Frontend Dev
Sprint-2	Admin Management	USN-8	As an administrator, I can view every complaint submitted across all users.	2	High	Backend Dev
Sprint-2	Agent Assignment	USN-9	As an administrator, I can assign a complaint to an available agent.	3	High	Full Stack Dev
Sprint-3	Status Workflow	USN-10	As an administrator or agent, I can update a complaint's status (OPEN → IN_PROGRESS → RESOLVED → CLOSED).	2	High	Backend Dev
Sprint-3	Admin Analytics	USN-11	As an administrator, I can view	3	Medium	Full Stack Dev

			summary statistics of complaints grouped by status.			
Sprint-3	Agent Access	USN-12	As an agent, I can view and update the status of complaints assigned to me via the API.	2	Medium	Backend Dev
Sprint-4	Feedback	USN-13	As a user, I can submit a rating (1-5) and optional comment once my complaint is resolved.	2	High	Full Stack Dev
Sprint-4	Feedback	USN-14	As a user, submitting feedback automatically marks my complaint as CLOSED.	1	High	Backend Dev
Sprint-4	Notifications	USN-15	As a user, I receive toast notifications for key actions such as login, complaint submission, and status updates.	1	Low	Frontend Dev

2. Project Tracker, Velocity & Burndown Metrics

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed
Sprint-1	8	6 Days	01 Sep 2026	06 Sep 2026	8
Sprint-2	10	6 Days	08 Sep 2026	13 Sep 2026	10
Sprint-3	7	6 Days	15 Sep 2026	20 Sep 2026	6
Sprint-4	4	6 Days	22 Sep 2026	27 Sep 2026	In Progress

3. Team Velocity Calculation & Interpretation

Based on the completed sprints, the team's average velocity is 7 story points per 6-day sprint. The Average Velocity (AV) per day is calculated mathematically as follows:

$$AV = (\text{Velocity}) / (\text{Sprint Duration}) = 7 / 6 \approx 1.17 \text{ Story Points per Day}$$

This baseline measurement guides how much scope can realistically be planned per sprint for the remaining backlog. Work remaining reduces progressively over time, which can be plotted visually using standard Agile Burndown charts.